
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:11 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 515 Date: 18-Jan-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 862

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

•Email review
•Review Submittal 2598 – Hinge K Tie-down
•Eric Blue (ABF) informed me that he finished the Self Consolidating Concrete demonstration pour
drawings and wanted me to come over to take a look. By the end of the day I was unable to come over. I
will go see it tomorrow.
•Site visit to confirm material delivery of Hinge AW Deck Plates and Support Plates. I already got the
orange and blue tags, but I wanted to check the ID numbers to confirm.
•Discussed with Fintan Shanlay (METS) the tagging of the delivered material and what to expect on the
next shipment from Watson Bowman set for delivery next week.
•1400 hrs Hinge K meeting. After the meeting I reviewed the meeting minutes and prepared for what was
needed for tomorrow.

I accrued 2 hours of overtime covering the Contractor’s hours and documenting the day’s operations.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 515 Date: 18-Jan-2012 Wednesday

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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